
GDAAC Notes for
MODIS Technical Team Meeting (1 O/l 3/99)

WEEKLY HIGHLIGHTS :
l Received DAP for PGE03 ~2.4.3,  SSIT in progress
0 MOSS-3 Dry Run completed
l Extended test of alternate profile for PGEOl produced problems in PDPS, ECS Trouble Ticket entered
l MODAPS product inserts at DAAC tested well in MOSS-3 dry run; 10 datatypes successfully inserted into DAAC archive

WEEKLY PLAN:
a Prepare for MOSS-3 Formal Test, including ingest of additional L2/3 products from MODAPS across SIPS interface
l Take delivery of DAP for PGE71  ~2.0.4 from SDST
0 Continue integration testing of PGE03 ~2.4.3
l Continue to test alternate profile of PGEOl to accommodate split scans across LO granule boundary

WORK IN PROGRESS AND FUTURE:
l Synchronization of MODAPS generated metadata with ECS baseline metadata for SIPS data products
0 Selective push of only successfully tested data products from MODAPS may be necessary
l Resolve at-launch data volumes (i.e., daily ingest rates)

ECS-SYSTEM STATUS: YELLOW

l Drop 5A.02+  in Ops, TS 1, TS2 modes

Mode PGE Name Delivered Integrated Chained Ops Ready Launch Ready State Notes

OPs PGEOl ~2.1.1 5/21/1999  512711999  6/16/1999  611711999 Expected G Launch Version
ops PGEO2 ~2.2.0 61311999 6/21/1999  612411999  912711999 Expected G Launch Version
ops PGE03 ~2.1 .O 4/30/1999  612311999  612411999  7/U/1999 Expected G
Test PGE03 ~2.4.3 10/l/1999 Expected G Launch Version
Test PGE7 1 ~2.0.2 71711999 Expected Y Informal testing only;

Patch pending from SDST


